(Scan to view project record)

Project Document

Actual Start Date:	01-01-2024
Project ID#:	6

EF+ Support Headers and Footers so every page looks nice!

Client Name: Quickbase
Project Name: Maron Residence **Status:** In-Progress

Sample of Project and Related Tasks

Basic Document Subtable Formatting

	Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Not Started								
	Review Meeting with Team	Chris Baker	☒	01-11-2024	Planning	High	10	1
	Webinar	Chris Baker	☐	01-11-2024	Planning	High	10	0
	Testing Testing SWA	Chris Baker	☐	01-11-2024	Planning	Medium		0
	test	Brian Boylan	☐			Medium		1
				TOTAL DAYS:			**20**	
In-Progress								
	Post Webinar Review	Chris Baker	☐	01-08-2024	Post Project	High	10	3
	12354556	Christine Boylan	☐	01-12-2024	Design	High	225	0
				TOTAL DAYS:			**235**	
Completed								

(Scan to view project record)

Project Document

Actual Start Date:	01-01-2024
Project ID#:	6

EF+ Support Headers and Footers so every page looks nice!

Client Name: Quickbase
Project Name: Maron Residence **Status:** In-Progress

	Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
	Prepare Demo info	Chris Baker	☐	01-01-2024	Planning	High	10	0
	Schedule Webinar	Chris Baker	☐	01-01-2024	Planning	High	10	0
	Practice Session	Chris Baker	☐	01-01-2024	Planning	High	10	2
				TOTAL DAYS:			**30**	
				GRAND TOTAL			**285**	

Approved By